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March 27, 2018
FEDERAL EXPRESS R E c E lv E D
Michael Constantino MAR 2 § 2018
Illinois Health Facilitiels and Services Review HEALTH FAGILITIES &
Board SERVICES REVIEW BOARD

525 West Jefferson Street, 2nd Floor
Springfield, Illinois 62761

Re: Annual Progress Report —Whiteside Dialysis (Proj. No. 16-051)
Dear Mr. Constantino:

Pursuant to Section 1130.760 of the Illinois Health Facilities and Services Review Board
(“HFSRB”) rules, I am writing on behalf of DaVita Inc. and Renal Treatment Centers-llinois Inc.
(the “Permit Holders™) to submit the annual progress report for Whiteside Dialysis (Project No.
16-051). As you are aware, on March 14, 2017, HFSRB approved the Permit Holders’ certificate
of need application for the relocation of Whiteside Dialysis (the “Project”). Pursuant to Section
1130.760, the Permit Holders submit the following information regarding the progress of Project
Permit #16-051.

1. Status of the Project

The Project was obligated on July 5, 2017 through the execution of the construction
contract for the dialysis facility. Shell construction was started by the Developer on August 21,
2017 and was 100% complete on February 16,2018, The interior build out was started on October
23,2017 and is 100% complete. The Certificate of Occupancy was received on February 20, 2018
and the facility’s first treatment date is expected to be April 28, 2018.

2. Costs Incurred to Date

To date, the Permit Holders have incurred $2,421,121 in project costs.
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~ PROJECT COSTS Approved Expended
New Construction Contracts $1,281,775 $819,441
Contingencies $110,000 $0
A & E Fees $107,625 $145,064
Consulting & Other Fees $60,501 $7,684
Moveable Equipment $606,524 $446,703
Fair Market Value of Leased Space & Equipment $1,002,229 | $1,002,229
Other Costs to be Capitalized $0 $0
Net Book Value of Existing Equipment

Estimated Total Project Cost $3,168,654 | $2,421,121

3. Sources of Funds

The project will be financed through $3,168,654 in cash and cash equivalents.

4. Anticipated Completion Date

The anticipated completion date for the Project is March 31, 2019,

If you need any additional information or have any questions regarding the status of the

project, please feel free to contact me.

Sincerely,

Tl

Timothy V. Tincknell

cc:  MaryJ. Anderson, DaVita Inc.
Lynanne Hike, DaVita Inc.
Jim Burke, DaVita, Inc.
Anne Cooper, Polsinelli PC
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